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Client Name: Interoperability Montana Project Directors 

Project Name: Interoperability Montana 

Project Phase: Implementation 

NG Project Manager: Mark Adams 

 

Request Title: Possibility of Asbestos at Pompey’s Pillar, Fallon, and 
North Forsyth 

Request Number: 007 

Date Issued: 10/04/2007 

Date Required: 10/10/2007 

 

Description of 
Issue: 

The 2007 IM Project involves site improvements to fourteen existing 
communication sites. This work involves procuring services to make 
site-specific improvements.  

WTR Consulting was contracted to perform mechanical and electrical 
engineering design for thirteen of these sites, identifying the specifications for 
the upgrade requirements.  During the site inspection of the Pompey’s Pillar 
site, WTR identified a substance that appeared to be vermiculite. Because 
vermiculite has been known to contain asbestos, WTR contacted Northrop 
Grumman to alert the IMPD of the possibility of asbestos in the ceilings and 
walls of the building at Pompey’s Pillar. A sample of the substance was 
collected on-site by WTR which is available for analysis. 

The Pompey’s Pillar site is an old AT&T site as are the North Forsyth and 
Fallon sites.  Because these three sites are similar, there is a possibility of the 
presence of vermiculite at North Forsyth and Fallon as well.  

Recommendation(s): The IMPD should have the substance tested to determine if it contains 
asbestos.  Once the analysis is complete, the IMPD should make a 
determination on how to proceed based on the results of the testing.  The 
testing should be completed prior to starting work on the buildings at these 
sites. 

Impact of 
Recommendation(s): 

There will be a cost associated with the testing of the substance and, if it is 
found to be asbestos, there will be an additional cost involved resolving the  
risk to anyone working in the buildings. There will be an impact to the work 
schedule on these three sites as testing is conducted and any activities that 
may be identified as a result of the analysis.  

 

Additional Responsible 
Persons: 

 

Cross Reference(s):  

 

Description of 
Attachments: 

 
 

 

Issue Resolution:  

Date of Resolution:  
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NG System Liaison IMPD Chair 
Name: Mark Adams Name: Cheryl Liedle 

Signature: 
 

Signature: 

Date Signed: Date Signed: 

  

IM Executive Director DES 
Name:  Name: Dan McGowan 

Signature: 
 

Signature: 

Date Signed: Date Signed: 

 


